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Name of the Project (As per DPP for Incomplet work)

Name of the Project

Improvement of Jatrabari Intersection (Including Equria Babubazar Link Road) to Pachchar to
Bhanga Through Mawa Road of Dhaka-Khulna (N-8) Highway to 4-Lane With Separate Lane for
Slow Moving Vehicle Project.

Project Director’s Information

Name : Colonel Md Monowarul [slam Sarder, SUP, SPP, afwe, psc, MPhil
Phone No. Mobile : $1769-017552

Location of the Project

Jatrabari Intersection to Mawa (Including Equria-Babubazar Link Road) and Pachchar to Bhanga

Objectives of the Project

Widen and strengthen 55.00 km Dhaka-Kbulna (N-8) Highway to 4 lane road with separate service
Jane for slow moving vehicle from Jatrabari Intersection to Mawa (Including Equria Babubazar Link
Road) and Pachchar to Bhanga.

Implementing Offices

Roads & Highways Department and Bangladesh Army.

Main components of the Projects
a) Length of the Road
b) Bridges (Upto 100 Meter)
¢) Link Road Flyover
d) Flyover
e) Railway Overpass
f) Underpasses
g2) Toll Plaza
h) Gas Station
i) Footover Bridge

55 km

01Nos
01 no.

01 No.
02 Nos
05 Nos
02 Nos
04 Nos
20 Nos

Project Duration

Approved Expected

November 2018 to June 2022 -
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Project Approval Status Approval Status Cost (Tk in lac) Duration
Total GoB PA
Original 415179.76 415179.76 - | November 2018 to June 2022
Others - - -
Source of Fund GoB
Year As per RDPP ADP/RADP Received/Expenditure
Allocation
2018-19 101298.00 101298.00 101298.00
Year Wise Financial Information 2019-20 190000.00 190000.00 19G000.00
2020-21 85000.00 85000.00 85000.00
2021-22 38881.76 38881.00 38881.00
Total: 415179.00
Present progress (31 August Major Components Quantity & Unit Progress (%) Financial (%)
2022 all to day) a) Length of the Road 55 km
b) Bridges (Upto 100 Meter) 01Nos
¢) Link Road Flyover 01 no.
d) Flyover 01 No. 99.5% 100%
e) Railway Overpass 02 Nos ’
f) Underpasses 05 Nos
g) Toll Plaza 02 Nos
h) Gas Station 04 Nos
i) Footover Bridge 20 Nos
Construction Packages 02 x Packages - - -

Location map or sketch if any

Attached
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