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Name of the Project: Land acquisition for upgrading Faridpur-Bhanga-Barishal-Patuakhali-Kuakata National Highway to four

lanes.

Name of the Project

Land acquisition for upgrading Faridpur-Bhanga-Barishal-Patuakhali-Kuakata National
Highway to four lanes.

Project Director's Information

Name: Abu Hena Mohammed Tareq Igbal
Phone No. 0431-64651 Mobile:01730-782782

Location of the Project

Faridpur, Madaripur, Barishal, Patuakhali.

Objectives of the project

Land acquisition for upgrading Faridpur-Bhanga-Barishal-Patuakhali-Kuakata National
Highway to four lanes.

Implementing offices

Roads and High way Department, Barishal Zone, Barishal.

Main components of the projects
a) Length of the Road

b) Bridges

c)Flyover

d) Railway Overpass

e) Steel Foot over Bridge

f) Box Culvert

Roject Duration

Approved Expected

01-07-2018 To30-06-2023 -

Project Approval Status

Approval Status Cost PA Duration

Total GoB
01,07/2018 to

Original 186785.90 | 186785.90 ' 30/06/2023
1st Revised : - - - -

2nd Revised

3rd Revised

Others

)67




Source of Fund

Year Wise Financial Information Year i) C.OSt ADP/RA_D E Expenditure
Phasing Allocation
2018-2019 105044.00 100.00 100.00
2019-2020 81741.90 10000.00 10000.00
2020-2021 - 18000.00 7000.00
2021-2022 - 24315.00 10022.15
Present Progress (till to Major Components Quantity & |Progress (%) Financial (%)
06/01/2022) a) Length of the
b) Bridges - -
c) Flyover - -
d) railway . -
d) Railway -
e) Steel Foot over ] ]
Bridge
f) Box Culvert - -

Construction Packages

Location map or sketch if any
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Additional Chlef Engineer (C.C), RHD
Barishal Zone, Barishal.
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